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1. 106

TH
 ST. REALIGNMENT AND RECONSTRUCTION 

This project is scheduled for a letting (bid opening) this Wednesday, July 9th. 
Both the Economic Redevelopment Commission and Redevelopment Authority 
are scheduled to meet on July 14 to finalize TIF lease-finance matters to provide 
funding for the project. 
 

2. STARKEY PATHWAY 

A Right of Entry (ROE) was submitted to Bruce Gunstra Builders on June 5th in 
order to gain access to the Manchester Square site and perform soil boring tests 
to evaluate the existing private retaining wall below which the pathway is planned 
to be installed. It has not yet been executed and returned. Work is continuing on 
the pathway installation in all other areas not affected by the work on the 
retaining wall. 
 

3. 2008 PAVING PROGRAM 

Bids were received for this year’s street repair and resurface program on June 
16th. Five contractors bid the project as follows: 
 

Calumet Asphalt $505,888.39 
Grady Brothers $526,206.25 
Shelly & Sands $589,006.03 
Reith-Riley $619,745.00 
Milestone $699,392.00 

 
As the bid from Calumet Asphalt, the apparent lowest responsive and 
responsible bidder is below the approved budget and below the engineer’s 
estimate, the contract will be executed by the Town Manager and a Notice to 
Proceed for the project will be issued. Construction should begin in July, and be 
substantially complete within 60 days. The streets and areas included in the 
project are as follows: 
 

• Blackstone Place 
• Crown Point 
• Whitestown Rd. from Ford Rd. to the Town Limits 
• Wood Ct. 
• Eagle Creek Circle 
• Academy Dr. 
• Walnut St. from First St. to 5th St. 
• Cedar St. from 6th St. to 5th St. and from 4th St. to 3rd St. 
• Linden St. from 4th St. to 3rd St. 
• 9th St. from Oak St. to Poplar St. (This is complete reconstruction of the 

road, including new curbs and gutters and new underdrains.) 



• Concrete spot repairs at various locations on: 
o Village Walk Dr. 
o Phillips Place 
o Village Circle 
o Village Ct. 
o Irongate Dr. 
o Parkway Dr. 

 
4. AUSTIN OAKS PATHWAY ALONG WILLOW RD. 

Bids were received on June 27th for the Austin Oaks Pathway project along 
Willow Rd. from US 421/Michigan Rd. to the Austin Oaks clubhouse at the 
Hamilton County line. Two contractors bid the project as follows: 
 

Calumet Asphalt $125,000.00 
Harco Paving $147,371.27 

 
As the bid from Calumet Asphalt, the apparent lowest responsive and 
responsible bidder is below the approved budget and consistent with the 
engineer’s estimate, the contract will be executed by the Town Manager and a 
Notice to Proceed for the project will be issued. Construction should begin in 
July, and be substantially complete within 60 days. This project was part of the 
fiscal plan and annexation ordinance of 2003 for the Austin Oaks subdivision, 
and due to alignment modifications developed in conjunction with the Austin 
Oaks Homeowners Association, is being constructed for less than half the cost 
originally estimated as well as within one calendar year as opposed to two years 
as originally contemplated. The pathway will begin on the south side of Willow 
Rd. at Michigan Rd., cross to the north side of Willow Rd. at Brittany Dr. and 
utilize the existing pedestrian crossing on the bridge over Little Eagle Creek, then 
cross back to the south side at Ridgewood Dr. and continue to Riverbirch Run. A 
narrower supplemental pathway will be installed on the north side of Willow Rd. 
from Ridgewood Dr. to Riverbirch Run as well to fully serve the neighborhood 
residents. 

 

5. SR 334 AND TURKEYFOOT AVE. PATHWAY DESIGN PROPOSAL REQUESTS 

Complete proposals have been received from three engineering firms for each of 
these pathway projects and are currently under review. The continued 
development of either of these projects is dependent upon receiving funding 
approval by the Town Council for design to commence in 2009. 
 

6. NPDES PERMIT ACTIVITIES 

As part of the Town’s NPDES permit with IDEM, the following activities continue: 
 

• Physical and electronic mapping of the storm water system within town 
• Illicit discharge detection via low-flow water sampling 
• Storm water ordinance review in preparation for revisions 
• Direct-mailed postcard development for public education in conjunction 

with area communities to keep costs down and present consistent clean 
water messages 


